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Question Question Date Response Date 

1

Can WSDOT provide Appendix L3? It was omitted in the RFP release

9/3/2021 WSDOT has provided Restoration Plan in Appendix L3 . 9/17/2021

2 What expectations are there regarding this project and end product from WDFW and the 

Lower Elwa and Jamestown S/Klallam Tribes? Are there any additional commitments 

that have been made between WSDOT and WDFW/the tribes or any other agencies that 

aren't specified or clear in the current Contract Documents?

9/6/2021 Commitments to tribes and WDFW are included in the RFP documents. 9/17/2021

3 Please provide an overview of the level of outreach WSDOT has completed to date with 

property owners?  (e.g. Public open house, flyers, mailers, website, etc.).

9/6/2021 Letters have been sent to owners of properties adjacent to the culvert replacement sites where the 

Conceptual Plan would require a TCE to be acquired.  A project web site is also available to the public.

Additional interaction occurred with a few property owners due to unique issues regarding their 

property.

9/17/2021

4 The Procurement Schedule shows the ATC Submittal Deadline as 11/4/21. This is more 

than two months before the Proposal is due and is quite a bit shorter than standard. The 

more time the DB Teams have to generate ATCs, the more valuable the process 

becomes. Would WSDOT consider adding some time to the ATC Submittal Deadline?

9/6/2021 Addendum will be issued shifting ATC Submittal Deadline to 11/29/2021. 9/17/2021

5 It appears WSDOT provided the Wetland and Stream Assessment Report twice for 

Contractors Creek but not for Eagle Creek. Please provide Eagle Creek Wetland and 

Stream Assessment Report.

9/6/2021 WSDOT has provided the following W+S Assessment Reports in Appendix E: 

Johnson Creek in Appendix E3 

Discovery Creek in Appendix E4 

Unnamed Tributary #2 to Sequim Bay in Appendix E5 

Chicken Coop Creek in Appendix E6 

Eagle Creek in Appendix E7 

Contractors Creek in Appendix E8 

9/17/2021

6 Is 12/1 when WSDOT anticipates adding the NEPA Documentation? 9/6/2021 We expect to have NEPA documentation complete and provided by 12/1/21. 9/17/2021

7 When does WSDOT anticipate adding the WSDOT-obtained permits by Addendum? 9/6/2021 2.8.5.2.1 Permit Acquisition, states that the permits will be in hand by 12/1/2021. 9/17/2021

8 Are there Drone Videos to be provided in Appx N2? 9/6/2021 WSDOT has provided the drone videos in Appendix N2. 9/17/2021

9 Chapter 1, Page 12, Lines 24-25 states, "Project elements that are constructed so they 

can be integrated into the $$2$$". Please advise what is to replace "$$2$$."

9/6/2021 This fill in will be replaced with 'Not Applicable' by addendum. 9/17/2021

10 Chapter 1, Page 12, Lines 32-33 states, "A Channelization Plan that illustrates the Project 

and the $$3$$". Please advise what is to replace "$$3$$."

9/6/2021 This fill in will be replaced with 'Not Applicable' by addendum. 9/17/2021

11 Chapter 1, Page 22, Lines 30-31 states, "This sign will convey to drivers the current price 

to use the $$6$$". Please advise what is to replace "$$6$$."

9/6/2021 This fill in will be replaced with 'Not Applicable' by addendum. 9/17/2021

12 Chapter 1, Page 22, Lines 32-33 states, "The new $$7$$ facility constructed within the 

Project limits, including all necessary equipment and subsystems". Please advise what is 

to replace "$$7$$."

9/6/2021 This fill in will be replaced with 'Not Applicable' by addendum. 9/17/2021

13 Chapter 1, Page 22, Lines 36-37 states, "The specific location(s) along the $$8$$ where 

vehicles are detected, identified, and assessed a toll". Please advise what is to replace 

"$$8$$."

9/6/2021 This fill in will be replaced with 'Not Applicable' by addendum. 10/18+G28:G33/2021

14 Page 155, Table 7, the last row has $$4$$, $$1$$, $$2$$, $$3$$ currently shown. Please 

advise if that row is to be deleted or if there is language set to replace these.

9/6/2021 These fill ins will be deleted by addendum. 9/17/2021

15 Page 2.9-1, Line 36 states "$$2$$". Please advise if this row is to be deleted or if there is 

language set to replace this.

9/6/2021 This fill in will be deleted by addendum. 9/17/2021

16 Page 2.9-9, Line 24 states "$$1$$". Please advise what this is to be replaced with. 9/6/2021 This fill in will be replaced with “Not Applicable” by addendum. 9/17/2021

17 Page 2.16-2, Line 20, states "$$1$$". Please advise if this is to be deleted or replaced 

with something.

9/6/2021 This fill in will be deleted by addendum. 9/17/2021

18 Page 2.20-1 Line 24, states $$1$$. Please advise if this is to be deleted or replaced with 

something.

9/6/2021 This fill in will be replaced with 'Not Used' by addendum. 9/17/2021
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Question Question Date Response Date RFP Reference

19 Please provide the impact area line MicroStation reference file for Discovery Creek? It 

was not included with the files included when the RFP was issued.

9/27/2021 The impact area line MicroStation reference file for Discovery Creek was provided in Addendum #3. 10/18/2021

20 Does WSDOT have any electronic files (i.e. Dgn or AutoCAD format) of the existing 

utilities shown in utility conflict maps A through D in Appendix U9? If so, can these files 

be provided?

9/27/2021 The existing utilities for each crossing are located in the ***_BP_EX.dgn files in Appendix A2. 

US101MP267.18_A_BP_EX.dgn

US101MP268.54_B_BP_EX.dgn

US101MP271.83_C_BP_EX.dgn

US101MP274.25_D_BP_EX.dgn

US101MP277.90_X_BP_EX.dgn

10/18/2021

21 What protections will be expected to be put in place if any for the existing trestle bridge 

for the Discovery Trail at the Johnson Creek site location

9/21/2021 It is the Design Builder's responsibility to protect the trestle, based on the Design Builder's means and 

methods. Refer to the monitoring requirements found in Addendum 3 and the bridge condition report 

that is included in Addendum 4, General Provision 1-07.16, WAC 296-155, various locations in the 

technical requirements, and various locations in the Standard Specifications.

10/18/2021

22 Appendix C01 states “The Design-Builder shall protect support columns of Olympic 

Discovery Trail trestle downstream of the [Johnson Creek and Discovery Creek 

crossings].” Are hydraulic design reports and as-built drawings available for the trestle 

bridges that describe hydraulic design criteria and geometry?

9/27/2021 WSDOT does not have hydraulic design reports or as-built drawings for the Olympic Discovery Trail 

trestle bridges.

10/18/2021

23 Please provide the impact area line MicroStation reference file for Discovery Creek? It 

was not included with the files included when the RFP was issued.

9/27/2021 The impact area line MicroStation reference file for Discovery Creek was provided in Addendum #3 10/18/2021

24 Section 3.3.4 of the ITP (#2 and #3) requires proposer to include site-specific MOT plans 

and logic driven baseline schedule. The section only allows 10 pages. Can you confirm 

these do not count towards page count
10/06/21

ITP * at the bottom of page 17 states 'The page limits here are specific to the narratives and 

organizational charts. There is no page limit for the Preliminary Baseline Contract Schedule, plans or 

other technical data provided in each section.'

10/18/2021

25 Technical Requirements Section 2.16.3.5 requires that temporary lighting systems shall 

be provided, maintained, modified, adjusted or relocated in order to accommodate the 

RFC Maintenance of Traffic plans, staging plans, order of work, and detours. Please 

confirm that if highway illumination does not currently exist that temporary illumination 

will be required for traffic modifications that remain in place after daylight hours.

10/09/21

Temporary illumination is required as prescribed in RFP 10/29/2021

26 Sections 2.30.8 and 2.30.8.1 discuss the Warranty requirements for the streams. 

2.30.8.1, Lines 10-14 states "Monitoring results outside of expected anticipated natural 

adjustments that affect fish passage, such as subsurface flow, excessive turbulence, or 

channel spanning drops >0.80 feet, shall require Project modifications or repair Work by 

the Design-Builder." With these sites to be designed for anticipated natural regrade, 

which at some sites will be quite dramatic due to gradient, this phrase presents a 

substantial amount of risk to the Design-Builder. Is there a set definition for "expectated 

anticipated natural adjustments"  because that phrase can lead to a broad array of 

interpretations and a tremendous amount of undefined risk?

9/14/2021 Warranty requirements have been clarified in Addendum 6. 10/29/2021

27 Can WSDOT provide the reviewer comments associated with PHD Drafts provided in the 

reference documents?

10/11/2021 WSDOT provided this material to all Proposers. 10/29/2021

28 ITP 3.3.4 page 24 line 29. For maintaining lane configuration is it required to have the 

auxiliary lane space for receiving left turning vehicles from W Sequim Bay Rd onto 

eastbound US 101?

10/18/2021 Yes, Receiving technical credits for avoiding traffic disruption in the vicinity of Discovery Creek during 

the listed time periods requires existing lane configuration and auxilary lanes to be maintained.

10/29/2021

29 Table 3.1.2 Contents of the Proposal, on page 17, lists Form G (Non-Collusion 

Declaration) as part of Appendix A. However, Section 3.3.8, page 26, states that Form G 

is intentionally omitted. Please remove Form G from Table 3.1.2 on page 17 and as a P/F 

item in Table 4.2 on page 28. 

10/25/2021 This issue will be addressed in Addendum #8. 10/29/2021

30 Due to the upcoming federal holiday period and subsequent non-working days , please 

consider postponing the ATC deadline as amended in Addendum 1, to December 3, 

2021. This will allow the design-build teams the appropriate time to evaluate, revise, and 

respond to any comments received immediately prior to the Thanksgiving holiday.

11/17/2021 The Action dates will be revised in ITP 3.1.6 Procurement Schedule  to read as follows: 

     ATC Submittal Deadline: 12/2/2021

     Deadline for Submitting Proposer's Questions: 12/16/2021

     Deadline for WSDOT Response to Proposer's Questions: 12/22/2021

This will be addressed by an upcoming addendum.  

11/19/2021
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